

Phase 4: Project Planning

Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Team ID	SWTID-2026-3502	Team Size	5
Team Leader	Harini R	Platform	ServiceNow Flow Designer
Team Members	Mohamedanass, Prawin kumar D, Devisri.G, R.depeka	Project Type	Process Automation (ITSM / Service Catalog)

1. Project Planning Overview

The project is delivered in three technical milestones followed by testing and documentation. Work is shared across the five team members, with the team leader coordinating and reviewing.

2. Milestones and Activities

Milestone	Activity	Deliverable
1. Flow	Create flow "Standard laptop task" with Service Catalog trigger and Create Catalog Task action; save and activate	Active flow
2. Flow assignment	Open Maintain Items > Standard Laptop > Process Engine; add the flow; save	Catalog item linked to flow
3. Service Catalog	Order Standard Laptop, approve the request and verify the catalog task	REQ, RITM, SCTASK records
4. Testing	Run functional and negative tests and log results	Test report
5. Documentation	Prepare phase documents and screenshots	Documentation set
6. Demonstration	Present the working solution	Demo and conclusion

3. Sprint Plan

The work is organised in short sprints. Story points show relative effort (1 = small, 5 = large).

Sprint	User story	Tasks	Point s	Duration
Sprint 1	As IT procurement, I need the flow created	Create flow, trigger, Create Catalog Task action, activate	5	Week 1
Sprint 1	As IT procurement, I need the flow linked to the item	Update Standard Laptop Process Engine	3	Week 1
Sprint 2	As a requester, I can order and get approval	Order item, approve, verify records	3	Week 2
Sprint 2	As the team, we verify quality	Execute test cases, fix defects	5	Week 2
Sprint 3	As the team, we document and present	Write phase documents, prepare demo	5	Week 3

4. Team Roles

Role	Responsibility
Team Leader (Harini R)	Coordination, review of deliverables, final submission
Team Members (Mohamedanass, Prawin kumar D, Devisri.G, R.depeka)	Share the flow build, catalog configuration, testing, documentation and demo preparation

5. Risk Assessment

Risk	Likelihood	Impact	Mitigation
Flow not activated, so no task is created	Medium	High	Check status shows Active before testing
Flow not attached to the correct catalog item	Medium	High	Verify Process Engine field on Standard Laptop
Hardware group missing or wrong group selected	Low	High	Confirm group exists before configuring the action
Wrong data pill mapped to Request Item	Medium	Medium	Drag the Requested Item record from the trigger
Instance unavailable or timeout	Low	Medium	Keep screenshots and notes of each step

6. Tools and Communication

- ServiceNow instance and Flow Designer for build and test.
- MySkillWallet portal (myskillwallet.ai) for project access and submission.
- Regular team check-ins to share progress and resolve blockers.

7. Outcome of the Phase

A clear plan with milestones, sprints, roles and risks was prepared so development could proceed in an organised way.